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1. Introduction
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1/12/2011 - 3/2/2011

1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: 47 Action Memo Date:

Response Authority: CERCLA Response Type:

Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/8/2010 Start Date:

Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:
Reimbursable Account #:

FPN#:

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

EP-S5-09-05
9/30/2010
Time-Critical
Removal Action

10/8/2010



1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2, Current Activities

2.1 Operations Section

2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

From January 14 until March 2, 2011

On January 12, 2011 Tom White and Mark Richards from the City of Indianapolis
POTW were on site to collect a stormwater sample for discharge parameter analysis..

o T. White and M. Richards collected one sample from the stormwater discharge
into the City sanitary sewer pumped from manway SS17 in a series of VOA,
amber, and plastic jars.

o T. White requested the stormwater pump run for 5-10 minutes prior to
sampling, as a result ERRS discharged 7,280.2 gal of stormwater from the
southwest area to the City of Indianapolis sanitary system.

On January 19, 2011 ERRS hauled out 6 loads (33,640 gal) of oily water from the west
million gallon bunker tank for disposal at United Water in Cincinnati, OH.

On January 19, 2011 ERRS discharged 46,717.6 gal of stormwater from the southwest
area to the City of Indianapolis sanitary system, for a total of 53,997.8 gal of the
allotted 120,000 gal in the SDA issued on January 3, 2011.

On January 24, 2011 per PTFD Steve Jones, in order to have the site fire protection
system operational the following actions are required to be completed:

o Unloading Building: No materials can be stored within 30 ft of the building and
all materials must be removed from the building interior.

o Solids Building: No materials can be stored within 30 ft of the building, all
tanks must be emptied from the building interior, all tanks outside of the
building must be emptied, and all rolloffs/frac tanks outside of the building must
be removed.

On February 14, 2011 ERRS discharged 57,674 gal of stormwater from the southwest
area to the City of Indianapolis sanitary system, for a total of 111,671.8 gal of the
allotted 120,000 gal in the SDA issued on January 3, 2011.

On February 14, 2011, City of Indianapolis POTW personnel were on site to collect a



stormwater sample for discharge parameter analysis..

On February 15, 2011 the City of Indianapolis modified the SDA originally dated
January 3, 2011 for an estimated 1 million gal of additional stormwater from the
southwest area to be discharged to the City sanitary sewer system. The SDA was
contingent on the stormwater sample meeting the required sanitary sewer discharge
criteria, the SDA expires on December 31, 2011, stormwater sampling is required every
other month, and the City will monitor the discharge for the months of April, June,
October, and December.

On February 15, ERRS took stormwater sample ESI-SWSEWER-021511 from
manway SS17 and submitted it to Pace for City sanitary sewer discharge parameter
analysis. |

On February 15, 2011 ERRS discharged 64,010 gal of stormwater from the southwest
area to the City of Indianapolis sanitary system, for a total of 120,000 gal of thel allotted
120,000 gal in the SDA issued on January 3, 2010 and 55,681.8 gal of the allotted 1
million gal in the modified SDA issued on February 15, 2011.

On February 15, 2011 Venezia, Inc. removed the fly ash-containing tank from the north
end of the site.

On February 15, 2011 ERRS hauled out 12 loads (65,470 gal) of oily water from the
west million gallon bunker tank for disposal at United Water in Cincinnati, OH.,

On March 2, 2011, ERRS discharged 117,183 gal of stormwater from the southwest

area to the City of Indianapolis sanitary system, for a total of 172,864 8 gal of the allotted 1
milhion gal in the modified SDA i1ssued on February 15, 2011

On March 2, 2011, ERRS hauled out 10 loads (59,000 gal) of oily water from the west
million gallon bunker tank for disposal at United Water in Cincinnati, OH.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

A draft Administrative Settlement Agreement on Consent (ASAOC) is currently being
negotiated with PRPs.

2.1.4 Progress Metrics

<

Quantity Treatment Disposal
Waste Stream
Hydrogen Peroxide 900 gal -- EQ Detroit, Inc.
Sodium Hydrosulfide | 300 gal Re-use EQ Detroit, Inc.

Sodium Hydroxide 5,150 gal --

United Wastewater
for Re-use

Oily Water ’ --

675,998 gal | United Wastewater
for Re-use

Subsurface Soil 6.90 tons -- Southside Landfill




Stormwater 376,855.1 gal Clt}{ of Indianapolis | --
Sanitary Sewer
Labpack Materials NA - PSC_EUV”Oﬂmental
Services
PPE 0.61 tons - Southside Landfill<

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

None.
2.2.1.2 Next Steps

U S.EPA, START, and ERRS will be on site periodically to continue managing the stormwater in the northeast
and southwest areas.

2.2.2 Issues

The utility billing issue has not been resolved.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

Esti_;nated Cg;ts *

Total To { %
| Budgeted . Date Remaining | Remaining
{
lExtramural Costs
ERRS - Cleanup Contractor || $575,000.00] $450,000.00( $125,000.00]  21.74%
TATSTART |_$57,20000] $4579550| $1140450]  1994%

Intramural Costs

Total Site Costs 1l $632,200.00| $495,795.50| $136,404.50; 21.58%)




* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
A site safety plan was signed by all present.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer
NBC's WTHR - Indianapolis was on-site on March 2.
2 Community Involvement Coordinator

The next community meeting has not been scheduled.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management ]
Indianapolis Department of Public Works I

Pike Township Fire Department
City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site
N/A

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - indiana Department of Environmental Management

OSC - On-Scene Coordinator

RCRA — Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team



U S EPA - United States Environmental Protection Agency
POLREP - Pollution Report

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to “Documents” on www epagsc org

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to “Documents” on www epaosc org




